BRUHAT BENGALURU MAHANAGARA PALIKE

TENDER DOCUMENT – KW3

(WORKS COSTING LESS THAN Rs. 100 LAKHS)

Name of Work: - Improvements to roads and drains at Allalasandra and Construction of CC road at Sanitary core in ward no:04

Estimate Cost: 99.99 Lakhs

CONTRACTOR

EXECUTIVE ENGINEER
YELAHANKA DIV

BRUHAT BENGALURU MAHANAGARA PALIKE

No: BBMP/EE/YNK.D/E-PMT/05/ 2020-21

Office of the Executive Engineer
Yelahanka division, Bangalore – 560
Dated : 03-9-2020

INVITATION FOR TENDER (IFT)
(Short term- Tender Notification)
(Two Cover System)
(Through **GOK e–Procurement Portal** only)

1. The Executive Engineer Yelahanka Division invites tenders on behalf of the commissioner, BBMP, Bengaluru from eligible Tenderers for the construction of works detailed in the table below. The tenderers may submit tenders for works given in the table through e-procurement portal of the Government of Karnataka (viz https://eproc.karnataka.gov.in).The Tenderers are advised to note the minimum qualification criteria specified in Clause 3 of the Instructions to Tenderers to qualify for award of the contract **as per standard tender document KW-3 and KW-4.**
2. Tenders must be accompanied by Earnest Money Deposit specified for the work in the table below. Earnest money deposit will have to be in any one of the forms as specified in the Tender document (Minimum of Rs1,00,000/- through e-payment under of the following i.e., online / RTGS / NEFT / OTC and the balance by bank guarantee issued by Nationalized / Scheduled Bank and shall have to be valid for 180 days beyond the validity of the tender)
3. Tenders must be submitted online through e-procurement portal on or before 16.00 hours on **19-09-2020** and the opening of tenders will be as per the e-procurement portal guidelines.
4. GST Shall be Paid to the tendered amount separately
5. Other details can be seen in the tender documents.

Sl. No.	Name of the Work	Est. Cost	EMD (Rs. in Lakhs)	Cost of Tender form in Rs. (Non-Refundable)	Period of Completion
1	Construction of additional class rooms and compound wall at Govt. Higher primary school (Bangala school) at Yelahanka old town in Kempegowda ward no:01	300.00	4.50	As per e-Procurement Portal	09 Months (including monsoon)
2	Development of roads and drains at Maruthinagara 4th main and cross roads Basaveshwaranagara and Shivanahalli surrounding areas in ward no:01 of Yelahanka division (Package no-7)	400.00	6.00	As per e-Procurement Portal	06 Months (including monsoon)
3	Improvements to roads and drains at Kalli bhavi road and surrounding areas in ward no:01 of Yelahanka sub	100.00	2.00	As per e-Procurement Portal	03 Months

EXECUTIVE ENGINEER
YELAHANKA DIV

CTOR

Executive Engineer
n, Bangalore – 560064.
03-9-2020

ehalf of the
nstruction of
works given
rnataka (viz
e minimum
rs to qualify
W-4.

work in the
e forms as
ment under
k guarantee
- 180 days

fore 16.00
ocurement

er ble)	Period of Completion
ent	09 Months (including monsoon)
nt	06 Months (including monsoon)
nt	03 Months

NEER
DIV

	division				
4	Developments of roads and drains at Venkatala, Kenchenahalli, Nagenahalli, Harohalli village and Drilling of borewells and providing pipe line at SC/ST areas in ward no:01 and 02 of Yelahanka Division (Package no:08)	500.00	7.50	As per e-Procurement Portal	06 Months (including monsoon)
5	Comprehensive development of Chowdeshwari layout and surrounding areas in Chowdeshwari ward no:02	100.00	2.00	As per e-Procurement Portal	03 Months
6	Providing energy efficient LED Street lights Control Switches and wire to Main roads and around Chowdeshwari ward no:02	75.00	1.50	As per e-Procurement Portal	03 Months
7	Improvements to roads and drains at SC/ST areas in ward no:02 of Yelahanka sub division	100.00	2.00	As per e-Procurement Portal	03 Months
8	Improvements to Asphalting to roads and drains at Best county , Ambabhvaninagara , Ambabhavani layout , Prakruthi layout and surrounding areas in Attur ward no:03 of Yelahanka division (Package-06)	600.00	9.00	As per e-Procurement Portal	06 Months (including monsoon)
9	Providing energy efficient LED Street lights Control Switches and wire to Main roads and around Attur ward no:03	125.00	1.875	As per e-Procurement Portal	03 Months
10	Improvements to roads and drains at Vishwanagara in ward no:03 of Yelahanka Satellite town sub division	100.00	2.00	As per e-Procurement Portal	03 Months
11	Improvements to roads and drains at Bettahalli Colony in ward no:03 of Yelahanka satellite town sub division	100.00	2.00	As per e-Procurement Portal	03 Months
12	Construction of CC roads in 4th phase and surrounding areas in ward no-3	100.00	2.00	As per e-Procurement Portal	03 Months
13	Developments of roads and drains at Attur, Ananthapura, 3rd phase Sanitary core areas and Drilling of borewells and providing pipe line at SC/ST areas in ward no:03 and 04 of Yelahanka Division (Package no:09)	500.00	7.50	As per e-Procurement Portal	06 Months (including monsoon)
14	Providing multi colour shade lights at parks in ward no:03 and 04 of Yelahanka satellite town sub division	75.00	1.50	As per e-Procurement Portal	03 Months
15	Improvements to roads and drains at GKVK layout and Narayanappa layout in ward no:04	99.99	2.00	As per e-Procurement Portal	03 Months
16	Improvements to roads and drains at Allalasandra village in ward no:04 of Yelahanka satellite town sub division	75.00	1.50	As per e-Procurement Portal	03 Months

CONTRACTOR

EXECUTIVE ENGINEER
YELAHANKA DIV

17	Improvements to roads and drains balance main and cross roads of Mathru layout in ward no:04	99.00	1.98	As per e-Procurement Portal	03 Months
18	Improvements to roads and drains in Chikkabommasandra Main and Cross roads in ward no:04	99.00	1.98	As per e-Procurement Portal	03 Months
19	Improvements to roads and drains at 4th A cross and 1st B Main and surrounding areas of B Sector in ward no:04	200.00	3.00	As per e-Procurement Portal	04 Months
20	Improvements to roads and drains at Ambedkarnagara and Kanakanagara areas in ward no:04 of Yelahanka satellite town sub division	125.00	1.875	As per e-Procurement Portal	03 Months
21	Improvements to roads and drains at 12th B main and surrounding areas of B sector in ward no:04	99.99	2.00	As per e-Procurement Portal	03 Months
22	Improvements to roads and drains at Main and Cross roads of Sharadanaga and Mathru layout in ward no:04	99.99	2.00	As per e-Procurement Portal	03 Months
23	Construction of RCC drain at 7th Cross 28th Cross, 29th Cross and 22nd A Main and surrounding areas in ward no:04	100.00	2.00	As per e-Procurement Portal	03 Months
24	Improvements to roads and drains at Allalasandra and Construction of CC road at Sanitary core in ward no:04	99.99	2.00	As per e-Procurement Portal	03 Months

NOTE:

1. Pre bid meeting will be held on **14-09-2020** at 15.00 hours in the office of the Executive Engineer (Yelahanka Division) to clarify the issue and to answer questions on any matter that may be raised at that stage as stated in "Instructions to Bidders" of the bidding document.
2. Technical Bids will be opened on the website https://eproc.karnataka.gov.in in the office of the Executive Engineer -Yelahanka Division on **21-09-2020** at **16.00** hours.
3. Aspiring Bidders/Contractors who have not registered in e-procurement should register before participating through the website https://eproc.karnataka.gov.in
4. Before submission of online bids, bidders must ensure that scanned copies of all the necessary documents have been attached with bid.
5. All the required information required for Bids must be filled and submit online.
6. For details, registration and e-payment visit GOK e-Procurement website https://eproc.karnataka.gov.in or contact e-Procurement Helpdesk at 080 – 22371090, 22340060, 22340948
7. This tender notice can also be seen on the BBMP website www.bbmp.gov.in

Sd/-
Executive Engineer
Yelahanka Division
Bruhat Bengaluru Mahanagara Palike

Copy Submitted to:-

1. Personnel Secretary to Worshipful Mayor to bring to the kind notice of the Worshipful Mayor.
2. Assistant to Deputy mayor to bring to the notice of Deputy Mayor

EXECUTIVE ENGINEER
YELAHANKA DIV

C. Preparation of Tenders

6. Documents comprising the Tender

6.1 The tender submitted by the Tenderer shall be in two covers and shall contain the documents as follows::

6.1.1 First Cover: (Only online)

(a) Earnest Money Deposit; on line payment through e-Procurement platform.

(c) Qualification Information as per formats given in **Section 3; Qualification Information.**

6.1.2 Second Cover: (Only online)

(a) The Tender (in the format indicated in Section 4)

(b) Priced Bill of Quantities (Section 9); online through e-procurement portal, no hardcopy of commercials should be attached or disclosed.

and any other materials required to be completed and submitted by Tenderers in accordance with these instructions. The documents listed under Sections 3, 4, 6 and 9 shall be filled in without exception.

6.2 Tenderers submitting tenders together with other contracts stated in the IFT to form a package will so indicate in the tender together with any discounts offered for the award of more than one contract.

7. Tender prices

7.1 The contract shall be for the whole works as described in Sub-Clause 1.1, based on the priced Bill of Quantities submitted by the Tenderer.

7.2 The Tenderer shall fill in rates and prices and line item total (both in figures and words) for all items of the Works described in the Bill of Quantities along with total tender price (both in figures and words). **Items for which no rate or price is entered by the Tenderer will not be paid for by the Employer when executed and shall be deemed covered by the other rates and prices in the Bill of Quantities. Corrections, if any, shall be made online only before the submission of the bid.**

7.3 All duties, taxes, and other levies payable by the contractor under the contract, or for any other cause, shall be included in the rates, prices and total Tender Price submitted by the Tenderer.

7.4 The rates and prices quoted by the Tenderer shall be subject to adjustment during the performance of the Contract in accordance with the provisions of Clause of the Conditions of Contract

8. Tender validity

8.1 Tenders shall remain valid for a period not less than ninety days after the deadline date for tender submission specified in Clause 12. A tender valid for a shorter period shall be rejected by the Employer as non-responsive.

8.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may request that the Tenderers may extend the period of validity for a specified additional period. The request and the Tenderers' responses shall be made in writing or by cable. A Tenderer may refuse the request without forfeiting his earnest money deposit. A Tenderer agreeing to the request will not be required or permitted to modify his tender, but will be required to extend the validity of his earnest money deposit for a period of the extension, and in compliance with Clause 9 in all respects.

9. Earnest money deposit

9.1 Earnest Money Deposit/ Bid security

The supplier/contractor can pay the Earnest Money Deposit (EMD) in the e-Procurement portal using any of the following payment modes: **(Minimum of Rs. 50000/- for works where amount put to tender is less than 1.00 Crore and the balance amount by Bank Guarantee issued by Nationalized/Scheduled Bank.)**
The amount of EMD is Rs. 150000/-, for this amount, Rs. 50000/- In the following form;

- Credit Card
- Direct Debit
- National Electronic Fund Transfer (NEFT)
- Over the Counter (OTC)

and balance of Rs.100000/- in the form of Bank Guarantee issued by Nationalized/Scheduled Bank.
The Original Bank Guarantee should be handed over to the Executive Engineer, Yelahanka Division, BBMP Bangalore-64 by the bidders at the time of opening of Technical Bid for verification. Non compliance leads to the rejection of the Technical Bid.

The supplier/contractor's bid will be evaluated only on confirmation of receipt of the payment (EMD) in the Government of Karnataka central pooling a/c held at any nationalized banks
EMD amount will have to be submitted by the supplier/contractor taking into account the following conditions:

CONTRACTOR

EXECUTIVE ENGINEER
YELAHANKA DIV

15.3 The Tenderes names, the presence or absence of earnest money deposit (amount, format and validity), the submission of qualification information and such other information as the Employer may consider appropriate will be announced by the Employer at the opening.

15.4 The Employer shall prepare minutes of the Tender opening, including the information disclosed to those present in accordance with Sub-Clause 15.3.

15.6 The Employer will evaluate and determine whether each tender (a) meets the eligibility criteria defined in ITT Clause 2; (b) is accompanied by the required earnest money deposit as per stipulations in ITT Clause and (c) meets the minimum qualification criteria stipulated in ITT Clause 3. The Employer will draw out a list of qualified Tenderers.[1]

16 Opening of Second Cover of qualified Tenderers and evaluation:

16.1 The Employer will inform all the Qualified Tenderers the time, date and venue fixed for the opening of the Second Cover containing the priced Tenders. The Employer will open online the Second Covers of Qualified Tenderers at the appointed time and date (as indicated in the e-Procurement Portal) in the presence of the Tenders or their representatives who choose to attend. In the event of the specified date of Second Cover opening being declared a holiday for the Employer, the Second Covers will be opened at the appointed time and location on the next working day.

16.4 The Employer shall prepare minutes of the Second Cover Tender opening.

17. Process to be confidential

17.1 Information relating to the examination, clarification, evaluation, and comparison of Tenders and recommendations for the award of a contract shall not be disclosed to Tenderers or any other persons not officially concerned with such process until the award to the successful Tenderer has been announced. Any effort by a Tenderer to influence the Employer's processing of Tenders or award decisions may result in the rejection of his Tender.

18 Clarification of Tenders

18.1 To assist in the examination, evaluation, and comparison of Tenders, the Employer may, at his discretion, ask any Tenderer for clarification of his Tender, including breakdowns of unit rates. The request for clarification and the response shall be in writing or by cable, but no change in the price or substance of the Tender shall be sought, offered, or permitted .

18.2 Subject to sub-clause 18.1, no Tenderer shall contact the Employer on any matter relating to its Tender from the time of the Tender opening to the time the contract is awarded. If the Tenderer wishes to bring additional information to the notice of the Employer, it should do so in writing.

18.3 Any effort by the Tenderer to influence the Employer in the Employer's Tender evaluation, Tender comparison or contract award decisions may result in the rejection of the Tenderers' Tender.

19. Examination of Tenders and determination of responsiveness

19.1 Prior to the detailed evaluation of Tenders, the Employer will determine whether each Tender; (a) has digitally signed; and; (b) is substantially responsive to the requirements of the Tender documents.

19.2 A substantially responsive Tender is one which conforms to all the terms, conditions, and specifications of the Tender documents, without material deviation or reservation. A material deviation or reservation is one (a) which affects in any substantial way the scope, quality, or performance of the Works; (b) which limits in any substantial way, inconsistent with the Tender documents, the Employer's rights or the Tenderer's obligations under the Contract; or (c) whose rectification would affect unfairly the competitive position of other Tenderers presenting substantially responsive Tenders.

19.3 If a Tender is not substantially responsive, it will be rejected by the Employer, and may not subsequently be made responsive by correction or withdrawal of the nonconforming deviation or reservation.

20 Correction of errors

The Tenderer can do Modifications before submitting their bids online only.

21. Evaluation and comparison of Tenders

---

[1] The evaluation of the technical aspects contained in the first cover should be completed within a reasonable period and the time gap between the opening of the first and second cover should be the minimum and in any case not more than 45 days (In exceptional cases, approval of the Secretary to the Government of the concerned Department/Managing Director of the Corporation shall be obtained, where the period is more than 45 days but less than 60 days. If it exceeds 60 days the tenders shall be reinvited.

Work	State		Address	(Rs. lakhs)	completion	completed	
completion			of Employer			(Rs. lakhs)	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)

(B) Works for which Tenders already submitted:

Description of Work	Place & State	Name and Address of Employer	Estimated value of works (Rs. lakhs)	Stipulated period of completion	Date when decision is expected	Remarks if any
(1)	(2)	(3)	(4)	(5)	(6)	(7)

1.6. The following items of equipment are considered essential for successfully carrying out the works. The Tenderer should furnish all the information listed below.

Item of Equipment	Requirement No.	Capacity	Owned	Owned and available Number/ Capacity	Age/ Condition	Remarks

As per Section-2 A-General Clause 3.3 (a) & (b)

1.7 Reports on the financial standing of the tenderer, such as profit and loss statements and auditor's reports for the last five years;

1.8 Qualification and experience of the key technical and management personnel in permanent employment with the tenderer and those that are proposed to be deployed on this contract, if awarded.

1.9. Name, address, and telephone, telex, and fax numbers of the Tenderers' bankers who may provide references if contacted by the Employer.

1.10 Evidence of access to financial resources to meet the qualification requirement specified in ITT Clause3.3 (b): Cash in hand, Letter of Credit etc. List them below and attach certificate from the Banker in the suggested format as under:

BANKER'S CERTIFICATE

This is to certify that M/s ..... is a reputed company with a good financial standing. If the contract for this work, namely

Improvements to roads and drains at Allalasandra and Construction of CC road at Sanitary core in ward no:04 is awarded to the above firm, we shall be able to provide overdraft/credit facilities to the extent of **Rs 26.70 Lakhs** to meet the working capital requirements for executing the above contract.

Sd/-
Name of the Bank, Senior Bank
Manger
Address:

1.11 Proposals for subcontracting components of works amounting to more than 20% of the contract price.
(Attach Certificate from the respective employers.)

CONTRACTOR

EXECUTIVE ENGINEER
YELAHANKA DIV

24.2 The responsibility of the parties for actions to be taken is to be decided by the Employer either at the management meeting or after the management meeting and stated in writing to be distributed to all who attended the meeting.

C. Quality Control

25. Identifying defects

25.1 The Employer shall check the Contractor's work and notify the Contractor of any Defects that are found. Such checking shall not affect the Contractor's responsibilities. The Employer may instruct the Contractor to search for a Defect and to uncover and test any work that the Employer considers may have a Defect

26. Tests

26.1 If the Employer instructs the Contractor to carry out a test not specified in the Specification to check whether any work has a Defect and the test shows that it does, the Contractor shall pay for the test and any samples. If there is no Defect the test shall be a Compensation Event.

27. Correction of defects

27.1 The Employer shall give notice to the Contractor of any Defects before the end of the Defects Liability Period, which begins at Completion and is defined in the Contract Data. The Defects Liability Period shall be extended for as long as Defects remain to be corrected.

27.2 Every time notice of a Defect is given, the Contractor shall correct the notified Defect within the length of time specified by the Employer's notice.

28. Uncorrected defects

28.1 If the Contractor has not corrected a Defect within the time specified in the Employer's notice, the Employer will assess the cost of having the Defect corrected, and the Contractor will pay this amount.

32.2 The Employer shall check the Contractor's bill and determine the value of the work executed which shall comprise of (i) value of the quantities of the items in the BOQ completed and (ii) valuation of Variations and Compensation Events.

32.3 The Employer may exclude any item paid in a previous bill or reduce the proportion of any item previously paid in the light of later information.

33. Payments

33.1 Payments shall be adjusted for deductions for advance payments, other recoveries in terms of the contract and taxes, at source, as applicable under the law. The Employer shall pay the Contractor within 60 days of submission of bill. The contractor shall be liable to pay the liquidated damages for short fall in progress. For progress beyond the approved program, payment is subject to availability of grants.

33.2 Items of works for which no rates or price has been entered in will not be paid for by the Employer and shall be deemed covered by other rates and prices in the contract.

34. Compensation events

34.1 The following are Compensation events unless they are caused by the Contractor:

(a) The Employer does not give access to a part of the Site by the Site Possession Date stated in the Contract Data.
(b) The Employer orders a delay or does not issue drawings, specifications or instructions required for execution of works on time.
(c) The Employer instructs the Contractor to uncover or to carry out additional tests upon work which is then found to have no Defects.
(d) The Employer gives an instruction for dealing with an unforeseen condition, caused by the Employer, or additional work required for safety or other reasons.
(e) The effect on the Contractor of any of the Employer's Risks.
(f) The Employer unreasonably delays issuing a Certificate of Completion.
(g) Other Compensation Events listed in the Contract Data or mentioned in the Contract.

34.2 If a Compensation Event would cause additional cost or would prevent the work being completed before the Intended Completion Date, the Contract Price shall be increased and/or the Intended Completion Date is extended. The Employer shall decide whether and by how much the Contract Price shall be increased and whether and by how much the Intended Completion Date shall be extended.

34.3 As soon as information demonstrating the effect of each Compensation event upon the Contractor's forecast cost has been provided by the Contractor, it is to be assessed by the Employer and the Contract Price shall be adjusted accordingly. If the Contractor's forecast is deemed unreasonable, the Employer shall adjust the Contract Price based on Employer's own forecast. The Employer will assume that the Contractor will react competently and promptly to the event.

34.4 The Contractor shall not be entitled to compensation to the extent that the Employer's interests are adversely affected by the Contractor not having given early warning or not having cooperated with the Employer.

35. Tax

35.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other taxes that the Contractor will have to pay for the performance of this Contract. The Employer will perform such duties in regard to the deduction of such taxes at source as per applicable law.

36. Liquidated damages

36.1 The Contractor shall pay liquidated damages to the Employer at the rate per day stated in the Contract Data for each day that the Completion Date is later than the Intended Completion Date (for the whole of the works or the milestone as stated in the Contract Data). The total amount of liquidated damages shall not exceed the amount defined in the Contract Data. The Employer may deduct liquidated damages from payments due to the Contractor. Payment of liquidated damages does not affect the Contractor's liabilities.

36.2 If the Intended Completion Date is extended after liquidated damages have been paid, the Employer shall correct any overpayment of liquidated damages by the Contractor by adjusting the next payment of bill.

37. Cost of Repairs:

37.1 Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and the end of the Defects Correction periods shall be remedied by the Contractor at the Contractor's cost if the loss or damage arises from the Contractor's acts or omissions.

43. **Payment upon Termination**

43.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Employer shall prepare bill for the value of the work done less advance payments received up to the date of the bill, less other recoveries due in terms of the contract, less taxes due to be deducted at source as per applicable law and less the percentage to apply to the work not completed as indicated in the Contract Data. Additional Liquidated Damages shall not apply. If the total amount due to the Employer exceeds any payment due to the Contractor the difference shall be a debt payable to the Employer.

43.2 If the Contract is terminated at the Employer's convenience or because of a fundamental breach of Contract by the Employer, the Employer shall prepare bill for the value of the work done, the reasonable cost of removal of Equipment, repatriation of the Contractor's personnel employed solely on the Works, and the Contractor's costs of protecting and securing the Works and less advance payments received up to the date of the certificate, less other recoveries due in terms of the contract, and less taxes due to be deducted at source as per applicable law and make payment accordingly.

44. **Property**

44.1 All materials on the Site, Plant, Equipment, Temporary Works and Works are deemed to be the property of the Employer, if the Contract is terminated because of a Contractor's default.

45. **Release from performance**

45.1 If the Contract is frustrated by any event entirely outside the control of either the Employer or the Contractor the Employer shall certify that the Contract has been frustrated. The Contractor shall make the Site safe and stop work as quickly as possible after receiving this certificate and shall be paid for all work carried out before receiving it and for any work carried out afterwards to which commitment was made

General Conditions :

(a) 1% of the Tendered amount will be deducted towards "Labour Welfare Fund ".

(b) The Tenderer has to produce all the relevant Documents as indicated in the Bid Document in originals during the opening of the Technical Bid " Mandatorily " . This is in addition to Uploading all the relevant Documents in the e-procurement portal. If the Originals are not submitted, the Tender will be rejected.

(c) All other documents which are required to be submitted are to be uploaded in the e-Procurement Portal in General Documents section, while electronically submitting the bid. If any of the Documents as desired are not submitted the Tender will be rejected.

CONTRACTOR

EXECUTIVE ENGINEER
YELAHANKA DIV

SECTION 6: CONTRACT DATA

Items marked "N/A" do not apply in this Contract.

The following documents are also part of the Contract:

Clause Reference

The Employer is :

[1.1]

Address: The Executive Engineer, Yelahanka Division BBMP Bangalore

Name of authorized Representative:

The name and identification number of the Contract is

Improvements to roads and drains at Allalasandra and Construction of CC road at Sanitary core in ward no:04 .The start date shall be the date of issue of notice to proceed with the work. Section 4

The Intended Completion Date for the whole of the Works is Four Months with the following milestones

The Site Possession Date is: One week after the issue of work order. [18]

The Site is located at in Yelahanka Bangalore-64. [1.1]
And is defined in drawings nos.

The Defects Liability Period is 1 Years [27]

The liquidated damages for the whole of the works are [36]
Rs. 0.10 % of contract price per day

The maximum amount of liquidated damages for the whole of the works is ten percent of final contract price.

The date by which "as-built" drawings (in scale 1:100) in 2 sets are required is within 30 days of issue of certificate of completion [41]

The amount to be withheld for failing to supply "as built" drawings or supply of Operation and Maintenance Manuals by the date required is Rs. 25000.00 [41]

The following events shall also be fundamental breach of the contract : [42.2]

1. The contractor has contravened Sub-clause 7.1 and Clause 9 of CC.

The percentage to apply to the value of the work not completed representing the Employer's additional cost for completing the Works shall be 30 percent. [43.1]

CONTRACTOR

EXECUTIVE ENGINEER
YELAHANKA DIV

WHEREAS _____ (hereinafter called "the Contractor") has undertaken, in pursuance of Contract No. _____ dated _____ to execute

Improvements to roads and drains at Allalasandra and Construction of CC road at Sanitary core in ward no 04 AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security for compliance with his obligations in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee;

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on behalf of the Contractor, up to a total of Rs._____Rupees_____ _____, and we undertake to pay you, upon your first written demand and without cavil or argument, any sum or sums within the limits of _____ as aforesaid without your needing to prove or to show grounds or reasons for your demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the Contractor before presenting us with the demand.

We further agree that no change or addition to or other modification of the terms of the Contract or of the Works to be performed there under or of any of the Contract documents which may be made between you and the Contractor shall in any way release us from any liability under this guarantee, and we hereby waive notice of any such change, addition or modification.

This guarantee shall be valid until 30 days from the date of expiry of the Defects Liability Period.

Signature and seal of the guarantor _____
Name of Bank _____
Address _____
Date _____

CONTRACTOR

EXECUTIVE ENGINEER
YELAHANKA DIV